WWTU Project Payments

As of February 24, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
‘ B
|
Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $  422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - 18 155,000.00
Jack Doheny Supplies $  338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $  361,300.00]$ 25,176.00 | $ - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $ 198,500.00 | $§ 706,800.00 % 62122500 % - $ 621,225.00 87.89%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,000.00 | $ 2,143,453.00 | $ - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | $ - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00) $ - $  (168,200.00)
2012 SRF LOAN $ 4,200,000.00 | $ 3,822,276.00 | § - $ 3,822,276.00 91.01%
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $ 361,300.00|$  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $§ 402,699.43 | § - $ 402,699.43 | reimb to City by SFR|
Sheraton and Fairway Knolls Lift Station iImprovements
City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 $ 460000
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 | $ - $ 10,000.00
Bingham Greenebaum Dol $ 3,723.00 $ 3,723.00
O.W. Krohn & Associates $ 13,087.00 $ 13,087.00
Bose McKinney & Evans $ 20,000.00 $ 20,000.00
Withered Burns, LLP $ 1,850.00 $ 1,850.00
Construction Inspection: (Wessler Engineering) $ 148,000.00 $ 148,000.00
Constructon Engineering: (Greeley & Hansen) $ 308,000.00 $ 308,000.00
Construction: (Bowen Engineering) $ 2,115,000.00 $ 2,115,000.00
2014 SRF LOAN $ 2,610,000.00 | $  230,753.00 | $ - $ 230,753.00 8.84%
Preliminary Engineering: (Greeley & Hansen) 3 177,500.00 $ 177,500.00 | $ 17749337 | § - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | § 12,835.04 | $ - $ 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 $ 10,000.00
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 | $  200,328.41 | § - $ 200,328.41 | reimb to City by SFR|
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WWTU Project Payments

As of February 24, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
|
'Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.001 % 52,200.00 | $ - $ 52,200.00 100.00% N
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000001$ 4,567.00 | $ - $ 4,567.00 114.18%
| Construction: (Layne Heavy Civil, Inc.) $ . 44351000 § 500000 § 44851000 |% 20783105 % 61,022.00 8 26885305 59.94% |
] IMPROVEMENT FUND $ 513,910.00 | $ 5,000.00 | $§ 518,910.00 | $  278,798.05 61,022.00 | $ 339,820.05
Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24600.00 | $ 10,453.22 | $ - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22
[Cumberiand Ave Sanitary Sewer Extension
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | $§ 124,227.00 | $ 311,727.00|$% 302,058.20 | $ - $ 302,058.20 96.90%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34,110.00 | $ 31,610.00 | $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 | $ 370,837.00 | $ 357,703.85 | $ - $ 357,703.85
Construction Inspection: (Wessler Englneenng) $  116,000.00 $ 116,000.00 | $ 83,487.64 | § - $ 83,487.64 71.97% i
Construction: (Alas Excavating) 1 $  1,958,300.00 $ 195830000 |$ 141757955 & 15135004 § 1.568,03859 - 8012% |
2014 CONSTRUCTION FUND | |$ 2,074,300.00  $ - $ 2,074,300.00 | $ 1,501,067.19 | $ 151,359.04 | $ 1,652,426.23 79.66%
|Chem1cal Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering) N 76,000.00 $ 76,000.00 | $ 76,000.00 | $ - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00 | $ 423158 | $ - $ 4,231.58 105.79%
Bid: (Wessler Engineering) $ 24,000.00 $ 24,000.00 | $ 24,000.00 | $ - $ 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) $ 250,000.00 $ 250,000.00|$% 91,343.55 | § - $ 91,343.55 36.54%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 47,400.00 | $ 1,110.00 | § - $ 1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 $ 62,000.00
IMPROVEMENT FUND $ 463,400.00 | $ - $  463,400.00 |$  196,685.13 | § - $ 196,685.13
|| | , , 5
vvvvv Gonstruction: (Layne Heavy Civil, Inc.) $..:753090.00 § 17,052:64 § 77014264 |$ - 42070639 % 89.213.62 %  509,920.01 66.21% 1
2014 CONSTRUCTION FUND $ 753,090.00 | $ 17,052.64 | $§ 77014264 |%  420,706.39 | $ 89,213.62 | § 509,920.01
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